Action Plan – Crowley's Ridge, Great Rivers, Northeast Ark Co-ops Date 4/05

Activities for Improving Transition Process	Action Steps	Personnel	Resources	Start Date	Completion Date	Evidence of Completion
Collaboration Strategies/Activities	• Give Co-ops and other transition agencies 14 day notice site visits • Continue to have open house (community awareness campaign) • Invite co-ops to notification meeting at EI review	Program director Special education teachers DDS staff Co-op staff	School districts EC coordinators LEA supervisors Daycare directors Co-op directors State employees	4/05 10/05		Due Process Pictures, sign in sheets
Family Focused Activities	• EC learning fair • Transition fair • Transition brochure • Implement transition tapes for k • local access channel – announcements	DDS staff Co-op staff Public schools Daycares Headstarts	Transition agencies Community organizations	12/05 12/05 4/05 10/05		Pictures, sign in sheets Brochure
Child Preparation Activities	• Child visits new classroom prior to transition • Eats lunch with new program • Implement play based cooperative learning activities to get ready for transition	DDS staff Public school LEA supervisors EC coordinators	School districts Co-ops Daycares	4/05 – 5/05		Lesson Plans Field Trips

Regional Lead Contact for Part C Team Members Shelly Hodge, Julie Sartain, Ruth Baldwin

Regional Lead Contact for Part B Team Members Mandy Durham, Kathy Stafford, Linck Teete