

**Action Plan – DeQueen/Mena Co-op**

**Date 4/12/06**

<b>Activities for Improving Transition Process</b>	<b>Action Steps</b>	<b>Personnel</b>	<b>Resources</b>	<b>Start Date</b>	<b>Completion Date</b>	<b>Evidence of Completion</b>
<b>Collaboration Strategies/Activities</b>	<ul style="list-style-type: none"> <li>• Discussion of transportation and lack of EI providers in Coop/ICC area</li> <li>• Brainstorm for solutions including better transition strategies</li> <li>• Coordinate with Laura Strobe and EI central office on recruitment of more EI providers in our area</li> </ul>	Coop/ICC area	Funds for gas or provider who will go to home	Next ICC meeting	4/07	Families will have better access to service
<b>Family Focused Activities</b>	<ul style="list-style-type: none"> <li>• Continue to provide resource info including transition brochure with personalized region info on back, glossary of terms, web info, local resources</li> <li>• Encourage parent participation at ICC meetings at convenient local areas</li> </ul>	EI/EC staff		ongoing	4/07	More informed parents
<b>Child Preparation Activities</b>	<ul style="list-style-type: none"> <li>• Increase vision/hearing screenings within 6 mos. of child turning 3 years to assist with smooth transition timelines for EC services</li> <li>• Encourage families to visit next services 3-5 or kindergarten</li> </ul>	EI staff		ongoing	4/07	Smoother transition for uninterrupted services

Regional Lead Contact for Part C Leslie Ward, Pat Heinen

Team Members Shannon White, Kelli Parson

Regional Lead Contact for Part B Diana Hicks

Team Members Steve Schafer, Toni Tillotte, Sandra Holloman, Loretta Johnson, Susan Simmons, Terrie James