

**Action Plan – Northcentral Date**

<b>Activities for Improving Transition Process</b>	<b>Action Steps</b>	<b>Personnel</b>	<b>Resources</b>	<b>Start Date</b>	<b>Completion Date</b>	<b>Evidence of Completion</b>
<b>Collaboration Strategies/Activities</b>	<ul style="list-style-type: none"> <li>• To increase ICC participation</li> <li>• To increase awareness of responsibilities of each agency</li> <li>•</li> </ul>	EC, DDS, HS, All programs providing services 0-5	Grant money  Local roundtable discussion	4/12/06  Fall/06	4/7/07	
<b>Family Focused Activities</b>	<ul style="list-style-type: none"> <li>• Complete Brochure (ICC)</li> <li>• Continue Health Fairs, PTA, Head Start Parent Meeting</li> <li>•</li> <li>•</li> <li>•</li> </ul>	Brochure committee	Personnel to compile data	4/12/06	8/10/06	
<b>Child Preparation Activities</b>	<ul style="list-style-type: none"> <li>• Home visits</li> <li>• Child center visits</li> <li>•</li> <li>•</li> </ul>	EC, EI personnel	Staff	4/12/06	4/12/07	

Regional Lead Contact for Part C Pat Reeves  
 Team Members Pat Reeves  
 Regional Lead Contact for Part B Pam Pounders  
 Team Members Bernice Crabtree, Mavis Elrod, Karen Karr, Pam Pounders