

Date: 4/12/2006

Northeast Cooperative Action Plan
(Paragould and Pocahontas School District)

Activities for Improving Transition Process	Action Steps	Personnel	Resources/Needs	Start Date	Completion Date	Evidence of Completion
Collaboration Strategies/Activities	<ul style="list-style-type: none"> Continue with local ICC meetings Invite co-ops & school districts to 33mth conferences Give a 14 day notice of conference to co-ops, districts, & other transition agencies Plan to utilize grant funding effectively at ICC meeting 	Kids 1 st program Directors Special Education Teachers DDS Staff Co-ops & districts staff	School districts EC Coordinator LEA supervisor Daycare Directors State Employees	4/2006	4/2007	Sign in sheets Due process
Family Focused Activities	<ul style="list-style-type: none"> Distribute brochure “A parent’s guide to a successful transition” to parents before AR video will be developed Following brochure to be reviewed on local access channels (also in Spanish) 	Kids 1 st program Directors Special Education Teachers DDS Staff Co-ops & districts staff Paragould RAM channel	School districts EC Coordinator LEA supervisor Daycare Directors State Employees	12/2006 5/2006		Sign in sheets Due process
Child Preparation Activities	<ul style="list-style-type: none"> Child visits new classroom prior to transition Eat lunch, recess with new program Implement play based co-op learning activities to get ready for transition 	DDS Staff Public school LEA Supervisor EC Coordinators	School districts EC Coordinator LEA supervisor Daycare Directors State Employees	4/2006 5/2006		Lesson plans field trips

Regional LEAD CONTACT for Part C: Shelley Hodge and Donna Underwood

Team Members: not available

Regional LEAD CONTACT for Part B: Kathie Adkins, Mandy Durham, and Kelly Colbert

Team Members: Dana Cox and Stacy Sample