

Date: 4/12/2006

Northwest Arkansas ESC Action Plan

Activities for Improving Transition Process	Action Steps	Personnel	Resources/Needs	Start Date	Completion Date	Evidence of Completion
Collaboration Strategies/Activities	<ul style="list-style-type: none"> • Write collaborate assessment plan • Local Training 	DDS Assessment Team Co-op	Outcomes meeting place Facilitator meeting place	4/12/06 8/1/06	6/30/06 8/1/06	Assessment Plan Sign-in
Family Focused Activities	<ul style="list-style-type: none"> • Disseminating brochures / letters 180 days prior • Transition brochure in Spanish 	DDS ADE	Brochures ongoing Translator	Ongoing ASAP	Ongoing 8/1/06	Copy of letter in child's file Spanish Brochure
Child Preparation Activities	<ul style="list-style-type: none"> • Local Training • Sharing Information 	Service Coordinator Designees	Facilitator meeting place	8/1/06	8/1/06	Sign-in

Regional LEAD CONTACT for Part B: Colleen Mick

Team Members: Beth Christl, Artie Herndon, Lisa Busch, Ben Wiley, and Carol Parker

Regional LEAD CONTACT for Part C:

Team Members: