

Date: 4/12/2006

Southeast Arkansas River Action Plan

Activities for Improving Transition Process	Action Steps	Personnel	Resources/Needs	Start Date	Completion Date	Evidence of Completion
<p>Collaboration Strategies/Activities</p>	<ul style="list-style-type: none"> • Part C will provide conference notices to Part B • Use transition brochures with local contact information • Update contact list 	<p>Part C staff</p> <p>DDS Service Coordinator</p> <p>Kids 1st LICC</p>	<p>Copies of brochure</p>	<p>Aug</p>	<p>May</p>	
<p>Family Focused Activities</p>	<ul style="list-style-type: none"> • Use transition brochure with local information • Flexibility in scheduling 	<p>Part C & B</p> <p>Current childcare program</p>	<p>Copies of brochure</p>	<p>Aug</p>	<p>May</p>	
<p>Child Preparation Activities</p>	<ul style="list-style-type: none"> • Tour next program • Summer packet of activities • 	<p>Part C & B</p>		<p>Aug</p>	<p>May</p>	

Regional LEAD CONTACT for Part C: Vic Rowel

Team Members: not available

Regional LEAD CONTACT for Part B: Michelle Ellis and Margaret Ford

Team Members: not available