

**Action Plan – Western AR ICC/Ed Co-op**

**Date 4/12/06**

| <b>Activities for Improving Transition Process</b> | <b>Action Steps</b>   | <b>Personnel</b>                     | <b>Resources</b>                                  | <b>Start Date</b>         | <b>Completion Date</b> | <b>Evidence of Completion</b>            |
|--|---|--------------------------------------|---|---------------------------|------------------------|--|
| <b>Collaboration Strategies/Activities</b>         | <ul style="list-style-type: none"> <li>• Collaborate to determine specific required info from DDS social history to complete ADE social history</li> <li>• Inform EI providers of EC eligibility re: speech/language</li> <li>• Require 2<sup>nd</sup> artic test</li> <li>•</li> </ul> | DDS and EC<br><br>EI providers<br>EC | Social histories<br><br>EI, EC, speech therapists | immediately<br><br>7/1/06 | 12/1/06                |  |
| <b>Family Focused Activities</b>                   | <ul style="list-style-type: none"> <li>• Develop and send an info letter re: local ICC to parents concerning transition</li> <li>• Inform at travel, child care and lunch reimbursement</li> <li>•</li> </ul>   | ICC                                  | Paper , envelopes, stamps<br><br>Staff            | 7/1/06                    | 9/1/06                 | Parents attend local ICC                 |
| <b>Child Preparation Activities</b>                | <ul style="list-style-type: none"> <li>• Services will continue past 3<sup>rd</sup> birthday until IEP is initiated (all EI services)</li> <li>•</li> <li>•</li> </ul>  | EI, EC                               | Funding   | ASAP                      | 12/1/06                | Procedures are developed and implemented |

Regional Lead Contact for Part C Idela Davis, Krista Crainer  
 Team Members Carol Woodward, Debbie Dean, Dru Estep, Aaron Clark, Christy Sparks, Sheri Netherton  
 Regional Lead Contact for Part B Tisha Ousby  
 Team Members Susie Post, Tracey Risley, Angela Welsch